


Name: _____

Date: _____

Project Management



PROCUREMENT MANAGEMENT

CRITICAL PATH METHOD

PROJECT SCHEDULE

PROJECT CLOSURE

RISK MANAGEMENT

RISK ASSESSMENT

ACCOUNTABILITY

SWOT ANALYSIS

GANTT CHART

CONSTRAINTS

CONTROLLING

MONITORING

INITIATION

EXECUTION

RESOURCES

PLANNING

PROJECT

SCOPE